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Lower Mon

Bottom Line Up Front

 Current Schedule:  On Schedule
► June 2023 (Early Project Operational, 90% benefits)

► January 2024  (Early Project Complete) 

 Current Cost:  On Budget
► TEP – Total Estimated Price, assuming efficient funding, at $1.09 Billion, $1.23 Billion including all contingencies. 

 Keys:

1. FY 2020 President’s Budget for $111 Million (50%/50% with IWTF).  

2. River Chamber Completion Options 4 & 5 Award FY 2019

3. Charleroi Stilling Basin awarded 30 Oct 2018 (FY 2019).

4. Continue to investigate alternatives to reduce the project’s critical path.
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NOTE:  Funding & schedule information reported does not 

include the Charleroi Land Chamber or the Port Perry 

Bridge relocation.
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 Major Project Features
 New Dam at Braddock

 New Locks at Charleroi

 Dredging

 Removal of Locks and Dam 3

 Relocations

 Financial
 902 Limit:  $1.76 Billion

 Current Estimate at Completion $1.09 Billion, 

including reasonable contingencies *1

Lower Mon - Project Overview

L/D 2

L/D 3

L/D 4

Braddock L/D

Charleroi L/D

L/D 3

Pre-Project Condition Post-Project Condition
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*1 does not include Land Chamber nor Port Perry Bridge
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Lower Mon - Project Schedule

4

Major Feature Construction Last Reported

Completion

(Nov 2018)

Revised

Charleroi M22-M27 Jan 2020 Jun 2020

Charleroi Dam Stilling Basin Nov 2022

Charleroi River Chamber Completion (RCC) May 2023 Oct 2023

Dredging Pool 3 TBD

Relocations Variable

Lock and Dam 3 Removal May 2023 Oct 2023
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Lower Mon – Charleroi Ongoing / Pending Construction Plan

Description Last Reported 

Completion

Current 

Completion 

(FY19 Work

Plan)

Previously

Planned 

Award

Current 

Planned 

Award

Option 

Expires

% Complete

M22-M27 2020 Jan 2020 Completed Aug 14 A NA 75%

RCC Base 2023 May 2023 Completed Sep 15 A NA 95%

RCC Opt 1 2023 May 2023 Completed Aug 17 A NA 24%

RCC Opt 2 2023 May 2023 Completed Aug 17 A NA 11%

RCC Opt 3 2023 May 2023 Completed Sep 18 A NA 1%

RCC Opt 4 2023 Nov 2022 Dec 18 Jun 19 31 Mar 20 NA

RCC Opt 5 2023 Oct 2023 Nov 20 Aug 19 31 Mar 21 NA

Stilling Basin 2021 Nov 2022 Sep 18 Oct 18 A NA 5%

Notes:

• Risk informed RCC 

completion is 2027
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• Remaining project features not shown on this 

slide:

• Dredging Award Task Order 2 Sept 2018

• Pool Clearing (FY21 planned award)

• Lock and Dam 3 Removal

(FY21 planned award)

• Relocations

• Dredging Task Order 3 
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Charleroi Construction Images

1 –M22-M27 Contract, M27 Drilled Shaft Construction

2 –RCC Contract, Base, Cofferbox Planed Flooding
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Charleroi Construction Images

1 – RCC Contract, substantially completed Base and Drilled Shafts in Options 1 & 2

2 – M22-M27 Contract, M27 Drilled Shaft Construction
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Option  1

Option  2

Base
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Charleroi Overall Construction Footprint
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Flow

RCC Base, Option 1, 2, and 3

M22-M27

Stilling

Basin
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Next Steps 

• Award RCC Option 4 and Option 5 – FY 19 (June/Aug 

respectively

Funding Overview

• Original Authorized Cost:           $556M

• 902 Limit:  $1.76B

• ARRA Funding (FY09-FY15):      $68.3M

• Engineering & Design Cost: $694M*2

• Supervision & Admin Cost:   $183M*3

• Mitigation:                                    $12M

• Fully Funded Estimate:               $2.76B

*1.  Total Project Cost update – May 2018.  Cost for 90% of project benefits increased from $1.22B to $1.23B.  Total project cost increased from $2.73B to $2.76B. 

*2.  $694M includes all Engineering & Engineering During Construction, including $473M for the Charleroi Land Chamber, $378 million of which is inflation. 

*3.  $183M includes all construction contract Supervision and Administration, including $120M for the Charleroi Land Chamber, $102 million of which is inflation.

Current Project Estimate*1:  $1.23B ($2.76B) ARRA CG IWTF Total

Allocations through FY2014: $68,402,740 $281,175,646 $281,175,652 $630,754,038 

FY15 Allocation: ($141,537) $28,015,000 $28,015,000 $55,888,463 

FY16 Allocation: NA $29,450,000 29,450,000 $58,900,000

FY17 Allocation: NA $41,005,000 $41,005,000 $82,010,000

FY18 Allocation: NA $48,150,000 $48,150,000 $96,300,000

FY19 Allocation: NA $44,606,606 $44,606,606 $89,213,213

FY20 Budget: NA TBD

Total Allocations to Date: $68,261,203 $472,402,253 $472,402,259 $1,013,065,714

Remaining Balance: $110,384,643 $110,384,643 $220,769,286

Remaining Balance Change From Last Meeting: $213,213

Changes: Emsworth and other reprograming ($213,213)

Current Status of the Project 

• Charleroi M22 – M27 – Preparing to place the first mass lift in 

M23

• Charleroi RCC – Option 1 & 2 Drilled Shafts placed & preparing 

M11 for placement of tremie seal

• Pool 3 Dredging 37% complete
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete *2

Project 

Benefits*3

Capitalized 

Cost 

Closeout*3

Charleroi River Wall 1-Oct-95 27-Sep-04 30-May-16 2023 2025

Charleroi Emptying Basin 1-Oct-95 30-Sep-13 11-Nov-15 2023 2025

Charleroi River Chamber (M22-M27) 1-Oct-95 15-Aug-14 FY 2020 S 2023 2025

Charleroi Dam Stilling Basin  1-Oct-95 30 Oct -18 FY 2022 S 2023 2025

Charleroi River Chamber Completion 1-Oct-95 16-Sep-15 FY 2023 S 2023 2025

L/D 3 Removal 2020 S 2021 S FY 2024 S 2023 2025

Dredging 1-Oct-95 29-Sep-17 FY 2020 S 2023 2025

Municipal Relocations *1 1-Oct-95 Multiple Multiple NA 2025

* 1:  To complete all municipal relocations, multiple relocation agreements are required.

* 2:  Dates are achievable based on the most efficient funding profile (early schedule).

* 3:  Project benefit and close out dates are based on the most efficient funding profile &

breaching of Dam 3.  Early contract completion for Dam 3 removal extends into 2023.

“S”= Scheduled

Actual
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Lower Monongahela River Project 
Time and Cost Scorecard 

Major Activity Schedule

Expenditures 31 Mar 19

Planned (BCWS)       $819.5M     $703.9M
Earned   (BCWP) $748.3M     $810.4M
Actual    (ACWP) $762.1M     $762.1M

BCWP:  Reports the value (based on % complete) of the work 
performed to date.
Target:
Actual as compared to Planned:  (<1% = Green); (>1% and <3% = 
Yellow); and (>3% = Red)
Values shown reflect  project sunk cost of $550.6M thru FY 2014.
EAC = $1.09 B     TPC = $1.23 B

Budget

Schedule (Baseline)/(Current Early)   31 Mar 19

Operational (Realize over 90% of project Benefits)    2027 / 2023 
Project Complete 2029 / 2028

Activity Baseline Current

Stilling Basin Award 30 Sep 2018 30 Oct 2018 (A)

RCC Option 4 Award 31July 2019 31 Jun 2019

RCC Option 5 Award 30 Sep 2019 30 Aug 2019

Dredging T.O.3 TBD TBD

No 

Contingency

Contingency

Included

CPI 1.06CPI = 0.98
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Efficient Funding Profile
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Profile Assumptions/Comments:

1. Efficient funding at these funding levels

2. Reasonable, but not all, contingency is included

3. Contingency
a. Contingency on the $90% benefits:  ~~ $151M (FY 2014)

b. Used/Pending:  $32.7M

c. Remaining:  $118.2M

d. Expected/Reasonable Remaining:  ~~$45-$55M

FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 Total

$59.0M $15.0M $37.0M $0 $0 $111.0M *

$46.8M $8.0M $30.4M $0 $0 $85.2M  **

* $111.0M represents the cost to complete with “reasonable” as opposed to “full” contingency.

** $85.2M represents an additional contingency reduction plan that was being considered.
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Discussion
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RCC Contract

Concrete Batch Plant

Aerial view of the Victory Hollow fill placement site

Pool 3 Dredging

Ariel view of Charleroi
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Lower Mon – Back Up Slides

Risk Bar Charts
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Project Cost Risk Factors
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Project Schedule Risk Factors


